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DATE: OCTOBER 21, 1985

SUBJECT: POLREP #3, SOUTH BANK NASHUA RIVER
ASBESTOS SITE CLEAN-UP

LOCATION: NASHUA, NEW HAMPHSIRE

POLLUTANT: ASBESTOS

OCCURRENCE DATE: UNKNOWN

ENVIRONMENTAL MEDIA AFFECTED: GROUND, AIR, WATER

SEVERITY: POTENTIAL MAJOR

CATEGORY : DUMPING

SOURCE: JOHNS-MANVILLE CORPORATION, NASHUA, NH

REGION: EPA REGION 1 (617) 223-7265

U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
LEXINGTON,MA

LAST POLREP: POLREP 2, OCTOBER 11, 1985

SITUATION:

INSTALLATION OF FENCE CONTINUES AT A PACE SLOWER THAN ANTICIPATED. FENCING
SUBCONTRACTOR IS NOT PERFORMING AS EXPECTED. RAIN AND VANDALS HAVE ALSO CON-
TRIBUTED TO DELAY.

ACTIONS:

ERCS PROGRAM MANAGER NOTIFIED OF DISSATISFACTION WITH FENCING SUBCONTRACTOR
THROUGH THE CONTRACTOR REPRESENTATIVE ON SITE AND BY THE OSC DIRECTLY.

A SECOND SECURITY DETAIL HAS BEEN ADDED DURING HOURS OF DARKNESS.

NO TRESPASSING SIGNS HAVE BEEN POSTED.

FUTURE PLANS

MAINTAIN SITE SECURITY ON A 24 HOUR/DAY, SEVEN DAY A WEEK BASIS.
CONTINUE FENCE INSTALLATION.

DEMOBILIZE SITE.
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PROJECT FUNDING

CEILING OBLIGATED BALANCE
ERCS $ 115,000 $ 30,176 $ 84,824
T.A.T. $ 40,000 $ 3,254 $ 36,746
U.S. ARMY CORPS OF ENGINEERS $ 15,000 (to be obligated for future design work)
INTRAGENCY $ 30,000 $ 4,000 $ 26,000
TOTAL PROJECT CEILING $ 200,000.00

TOTAL PROJECT OBLIGATION $ 37,430.00

TOTAL PROJECT BALANCE $ 162,570.00
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